

#632: Summerhill - Menus



All Projects :: summerhill.bc.ca :: Project notes

Client:	JensenWorks Technology	Status:	Closed	Hours	
Project:	All Projects	Priority:	Complete / To Be Billed	Estimated:	0
Module:	summerhill.bc.ca	Owned by:	Matthew Jensen	Billable:	3.99
Start date:	05/30/2016	Assigned to:	Matthew Jensen	Unbillable:	0
Due date:	10/28/2016			Total:	3.99
Milestone:	<i>None</i>	Followed by:	<i>None</i>		

- Comments & Updates
- Time**
- Documents (0)
- History

TASK TIME						
NAME	WORK TYPE	DESCRIPTION	DATE	TIME	BILLABLE	
Matthew Jensen	summerhill.bc.ca	Re-worked and re-provisioned all menus done recently. Sent to Paul for approval. Requested meeting about table talkers.	06/29/2016	0.818	Yes	
Matthew Jensen	summerhill.bc.ca	Updated new priced menus, printed all 4 variants in duplicate for delivery to winery.	06/22/2016	0.236	Yes	
Matthew Jensen	summerhill.bc.ca	Completed all drafts. Sent to Paul and Stephen for review.	06/07/2016	1.395	Yes	
Matthew Jensen	summerhill.bc.ca	Completed Lunch, Dessert, Wines 1 and 2 and Children's menus - all to first draft.	06/06/2016	0.979	Yes	
Matthew Jensen	summerhill.bc.ca	Completed initial draft of new	06/06/2016	0.562	Yes	

		menu layout. Inserted lunch.							
TOTAL				3.99					