



All Projects :: chieftaingallery.com :: Project notes

Client:	JensenWorks Technology	Status:	Closed	Hours	
Project:	All Projects	Priority:	Complete / To Be Billed	Estimated:	0
Module:	chieftaingallery.com	Owned by:	Matthew Jensen	Billable:	0.751
Start date:	08/19/2016	Assigned to:	Matthew Jensen	Unbillable:	0
Due date:	10/28/2016			Total:	0.751
Milestone:	<i>None</i>	Followed by:	<i>None</i>		

- Comments & Updates
- Time**
- Documents (0)
- History

TASK TIME						
NAME	WORK TYPE	DESCRIPTION	DATE	TIME	BILLABLE	
Matthew Jensen	chieftaingallery.com	Phone meeting with Cori RE: Photos added, adding logo, adding Youtube, etc.	10/27/2016	0.108	Yes	
Matthew Jensen	chieftaingallery.com	Put all current gallery items in gallery on single page of site for now.	10/27/2016	0.144	Yes	
Matthew Jensen	chieftaingallery.com	Brief phone meeting with Cori. Came up with short term plan.	10/06/2016	0.198	Yes	
Matthew Jensen	chieftaingallery.com	Correspondence review and task notes updates.	08/28/2016	0.035	Yes	
Matthew Jensen	scottefinancial.com		08/27/2016	0.016	Yes	
Matthew Jensen	chieftaingallery.com	Completed initial draft of Coming	08/19/2016	0.25	Yes	

		Soon Page, following all initial setup. Sent email to Stephen and Cori with progress report and notes of what is needed.							
TOTAL				0.751					